

Project, category, version, % complete

#	Severity	Subject	Project	Category	Target version	% Done
Immediate (71)						
124	High	Rev SGX to 4.08.00.01	BeagleBox	root file system	0.08.0 - DSP/SGX	0
132	Critical	Integrate xbmc patches from PiBox into buildroot	BeagleBox	root file system	0.11.0 - Preview Release	0
131	Critical	Integrate opkg patches from PiBox for buildroot	BeagleBox	root file system	0.11.0 - Preview Release	0
122	Critical	Create opkg for toolchain debug tools	BeagleBox	build	0.08.0 - DSP/SGX	50
95	Medium	Verify DSP/gstreamer tools allow video playback	BeagleBox	user space apps	0.08.0 - DSP/SGX	70
1080	03 - Medium	Sensors: 1 port power switch	Iron Man	Sensors	3.0 - Corrino	0
676	05 - Very Low	Verify breadboard designs in Fritzing are up to date	Iron Man	Documentation	0.5.0	20
1101	03 - Medium	Update Jarvis registration to match new imrest requirements.	Jarvis	Messages	3.0 - Corrino	10
1110	02 - High	Xeon status bar needs to be larger so it's easier to see.	launcher	General	3.0 - Corrino	0
988	05 - Very Low	Add Battery status to launcher for xeon.	launcher		3.0 - Corrino	10
1130	01 - Critical	Migrate launcher UI to a pigtk widget.	launcher	General	3.0 - Corrino	80
964	05 - Very Low	Should pistore/pisentry be rotated 180 degrees?	lcdshow		3.0 - Corrino	0
601	01 - Critical	File Management: web	Management	Web UI	3.0 - Corrino	10
831	05 - Very Low	Show MAC address in imwww	Monitor	Software	3.0 - Corrino	0
650	05 - Very Low	Add lsb_release as a third party package	Monitor	Software	0.5.0	0
640	03 - Medium	imrest should provide a configuration API	Monitor	Software	0.5.0	0
722	01 - Critical	imwww fails to recover from piboxd comm error	Monitor	Software	0.5.0	0
588	01 - Critical	File Manager for PiStore's	Monitor	Software	3.0 - Corrino	0
589	04 - Low	Monitor Setup	Monitor	Software	0.5.0	30
723	01 - Critical	imwww init script does not properly restart the server.	Monitor	Software	0.5.0	50
1097	05 - Very Low	Remove "under voltage" warning from dmesg	PiBox	06 - Hardware	3.0 - Corrino	0
1044	05 - Very Low	System Integration Tests for Corrino (v3.0) Release	PiBox	09 - Testing	3.0 - Corrino	0
998	05 - Very Low	Make toolchain package	PiBox	01 - Cross Toolchain	3.0 - Corrino	0
897	05 - Very Low	Add option for using a local source archive	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
791	05 - Very Low	Interesting Hardware and Software Ideas	PiBox	06 - Hardware	3.0 - Corrino	0
1136	04 - Low	Cleanup pigtk widget debug messages	PiBox	Libraries	3.0 - Corrino	0
254	04 - Low	Investigate use of Wifi Direct	PiBox	04 - Root File System	3.0 - Corrino	0
1126	03 - Medium	Migrate clock and wifiscan widgets to pigtk	PiBox	Libraries	3.0 - Corrino	0
1098	03 - Medium	PiPlayer locks up if left alone for awhile.	PiBox	Systems	3.0 - Corrino	0
775	04 - Low	Check if migration to Buildroot recommended customizations is warranted	PiBox	04 - Root File System	3.0 - Corrino	30

#	Severity	Subject	Project	Category	Target version	% Done
472	05 - Very Low	Boot time speedups	PiBox	09 - Testing	3.0 - Corrino	70
1021	05 - Very Low	Add support for vgencmd options	piboxd		3.0 - Corrino	0
1088	05 - Very Low	Investigate potential sensors for Ironman.	PiEnv		3.0 - Corrino	0
1138	03 - Medium	pinet autoconf on debian 12 doesn't support --enable-xeon option.	pinet		3.0 - Corrino	0
1132	02 - High	Horizontally center text in list items of a pigtk-simplelist.	pinet		3.0 - Corrino	0
1102	01 - Critical	TouchProcessor fails to exit or notify on exit on pstore.	pinet		3.0 - Corrino	0
1134	03 - Medium	Replace Hidden SSID button with show/hide mac button.	pinet		3.0 - Corrino	50
1063	03 - Medium	Add phone mode to PiNet to configure WiFi	pinet		3.0 - Corrino	90
1087	05 - Very Low	Build hardware prototype	PiPod		3.0 - Corrino	0
883	04 - Low	PiStore needs to respond to multicast queries	Pistore		3.0 - Corrino	0
1086	02 - High	Mount USB stores by partition labels, if available	Pistore		3.0 - Corrino	0
1060	01 - Critical	Need store manager web UI	Pistore		3.0 - Corrino	0
1083	05 - Very Low	PiSensor: add PiStore summary pages	Sensors	Software	3.0 - Corrino	0
1082	05 - Very Low	PiSensor: Add remote webcam interface	Sensors	Software	3.0 - Corrino	0
1077	05 - Very Low	Add pair button to UI	Sensors	Software	3.0 - Corrino	0
710	05 - Very Low	Investigate camera module	Sensors	Hardware	0.5.0	0
668	04 - Low	Verify blink modes	Sensors		0.5.0	0
647	04 - Low	Code review imlightsw to look for leaks	Sensors	Software	0.5.0	0
1100	03 - Medium	Update lightsw registration to match new imrest requirements.	Sensors	Software	3.0 - Corrino	0
667	03 - Medium	Set blink mode for operational mode	Sensors		0.5.0	0
683	01 - Critical	AC power	Sensors	Hardware	0.5.0	20
1058	05 - Very Low	Add genre search to top bar	VideoFE	Database	3.0 - Corrino	0
794	05 - Very Low	Add URL streaming option for AutoKiosk system	VideoFE	Runtime	3.0 - Corrino	10
889	03 - Medium	Migrate to new db format for TV	VideoFE	Database	3.0 - Corrino	10
522	03 - Medium	Switch UI to something like Plex	VideoFE	Configuration	3.0 - Corrino	10
134	01 - Critical	Need an init script to launch at power up	xbmcbox		Beta 1	0
156	03 - Medium	post installation should disable X.org in PiBox	xbmcbox		Beta 1	70
1079	05 - Very Low	Port PiClock to Xeon	Xeon		3.0 - Corrino	0
1111	04 - Low	pidialer needs to scale button to fill drawing area	Xeon		3.0 - Corrino	0
697	04 - Low	All apps that support it need updating to new touchscreen APIs	Xeon		Xeon 1.0 - Asimov	0
979	03 - Medium	Add psplash to Xeon metabuild	Xeon		Xeon 1.0 - Asimov	0
877	03 - Medium	Update build.help	Xeon		Xeon 1.0 - Asimov	0
1117	02 - High	pidialer requires two presses of exit button to exit the app.	Xeon		3.0 - Corrino	0

#	Severity	Subject	Project	Category	Target version	% Done
1112	02 - High	Pidialer needs to center phone number on display widget.	Xeon		3.0 - Corrino	0
701	05 - Very Low	Need Text App	Xeon		3.0 - Corrino	10
989	02 - High	rk818 is spewing to console	Xeon		Xeon 1.0 - Asimov	10
1137	03 - Medium	No wifi interface found	Xeon		3.0 - Corrino	20
1076	04 - Low	Enable opengl-demos in buildroot config for testing graphics	Xeon		3.0 - Corrino	30
700	01 - Critical	Need Phone App	Xeon		3.0 - Corrino	50
931	03 - Medium	Add project top level grouping	XNotesNG	Notes	Writers Workshop	0
929	03 - Medium	.deb build failing on Debian 11	XNotesNG	Build	Writers Workshop	0

Urgent (62)

116	High	Add Meego UI for connman as a Buildroot package	BeagleBox	root file system	0.08.0 - DSP/SGX	0
125	Critical	Integrate new xorg driver	BeagleBox	root file system	0.08.0 - DSP/SGX	0
643	05 - Very Low	Build backup imlightsw circuits	Iron Man	Device Node	0.9.0	0
608	03 - Medium	Add daemon mode to imgpio	Iron Man	Monitor	0.9.0	0
798	02 - High	Sensor: 4 port power switch	Iron Man	Sensors	3.0 - Corrino	0
302	03 - Medium	JSONParser reports errors to console	Jarvis	JSON Parser	0.9.0	0
802	01 - Critical	Add support for GM_COMMIT	metabuild		3.0 - Corrino	0
675	02 - High	Code cleanup in imrest	Monitor	Software	0.9.0	0
636	01 - Critical	If wlan0 does not support more than one channel then client and AP must use same channel	Monitor	Software	0.9.0	0
586	03 - Medium	PiSensor App config/browse	Monitor	Software	0.9.0	20
922	02 - High	When in artist mode and browsing, ESC could take you back to artist mode.	MusicFE		3.0 - Corrino	0
921	02 - High	Playback doesn't support FF and Rewind features of omxplayer	MusicFE		3.0 - Corrino	0
920	01 - Critical	Typing any key other than forward/back arrows locks up the app	MusicFE		3.0 - Corrino	0
828	03 - Medium	All daemons need shutdown in prerm	PiBox	07 - pkg	3.0 - Corrino	0
1139	02 - High	Make sure KMS is being used and fbft is deprecated	PiBox	06 - Hardware	3.0 - Corrino	0
970	02 - High	Enable ccache use in all builds.	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
759	02 - High	Add packaging to metabuild	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
611	02 - High	tslib very out of date	PiBox	04 - Root File System	3.0 - Corrino	0
1096	01 - Critical	Need a log rotator	PiBox	04 - Root File System	3.0 - Corrino	0
965	01 - Critical	Review alternatives to RaspberryPi due to supply chain issues	PiBox	06 - Hardware	3.0 - Corrino	0
887	01 - Critical	Update all cross.sh for new HW/BIT of dev platform	PiBox	01 - Cross Toolchain	3.0 - Corrino	0
744	01 - Critical	add webcam motion detection	PiBox	Systems	3.0 - Corrino	0
730	01 - Critical	Add upgrade tools	PiBox	05 - Releases	3.0 - Corrino	0

#	Severity	Subject	Project	Category	Target version	% Done
972	03 - Medium	Plans for 3.0 - Corrinno release.	PiBox	05 - Releases	3.0 - Corrinno	10
731	02 - High	Automate upgrades	PiBox	05 - Releases	3.0 - Corrinno	10
745	01 - Critical	Add webcam recordings	PiBox	Systems	3.0 - Corrinno	10
440	04 - Low	wifi/hostapd generates lots of log messages	PiBox	04 - Root File System	3.0 - Corrinno	20
958	02 - High	Update pmwiki documentation	PiBox	10 - Documentation	3.0 - Corrinno	50
289	05 - Very Low	Port RTL8188CUS driver to PiBox	PiBox	03 - Linux Kernel	3.0 - Corrinno	70
933	03 - Medium	Disabling an interface and saving/applying does not update the IP field	pibox-network-config		3.0 - Corrinno	0
925	02 - High	IP address does not get updated when switching between interfaces	pibox-network-config		3.0 - Corrinno	0
935	01 - Critical	dhcpd.conf does not contain the correct interface IP network.	pibox-network-config		3.0 - Corrinno	0
926	01 - Critical	Scanner not working if dongle connected after boot.	pibox-network-config		3.0 - Corrinno	0
990	03 - Medium	Streaming RTSP cameras as webcams	piboxd		3.0 - Corrinno	0
878	01 - Critical	Add ustreamer to support rtsp/h.264 to mjpeg streaming	piboxd		3.0 - Corrinno	0
804	01 - Critical	networkRestart should fork/exec instead of system(cmd)	piboxd		3.0 - Corrinno	0
936	01 - Critical	Switching webcam resolutions is flakey.	piboxwww	Webcam	3.0 - Corrinno	0
993	02 - High	PiSentry: sometimes takes awhile to exit. And may not restart without power cycle.	picam		3.0 - Corrinno	0
971	01 - Critical	PiCam starts to lag, then crashes.	picam		3.0 - Corrinno	0
923	02 - High	Setting new time does not stick	piclock		3.0 - Corrinno	0
1133	03 - Medium	pinet configure scripts enable-xeon doesn't work on Debian 12.	pinet		3.0 - Corrinno	0
944	02 - High	On RPi 1, change animation to 90 degree rotations	pinet		3.0 - Corrinno	0
941	01 - Critical	Long pause after restart and animation stops	pinet		3.0 - Corrinno	0
919	01 - Critical	Can't get web interface on media system	pinet		3.0 - Corrinno	0
830	05 - Very Low	pinet crashes at button press	pinet		3.0 - Corrinno	10
715	01 - Critical	Why is image (re: picture) display so slow?	pipics		3.0 - Corrinno	60
937	02 - High	Crash after channel selection	pixm		3.0 - Corrinno	0
1011	03 - Medium	Remove or disable keyboard handling bits from pmsui	pmsui		3.0 - Corrinno	0
1078	02 - High	Moisture Sensor	Sensors	Hardware	3.0 - Corrinno	0
1000	01 - Critical	Validate VideoFE against a large database.	VideoFE	Image display	3.0 - Corrinno	10
1053	03 - Medium	Add support for retrieving and selecting alternative posters	VideoLib	UI	3.0 - Corrinno	0
1052	03 - Medium	Add support for scanning an individual selection	VideoLib	UI	3.0 - Corrinno	0
1051	03 - Medium	Add support for multi-part videos	VideoLib	UI	3.0 - Corrinno	0
899	02 - High	Add docker builds for rpm and deb distros	VideoLib	Build System	3.0 - Corrinno	0
892	02 - High	Details->Real Title is not cleared with new entry display	VideoLib	UI	3.0 - Corrinno	0
890	02 - High	Multipart titles don't get found	VideoLib	TMDB API	3.0 - Corrinno	0

#	Severity	Subject	Project	Category	Target version	% Done
1054	03 - Medium	Grab genre list next to video json	VideoLib	Database	3.0 - Corrino	10
159	02 - High	keyboard/mouse input doesn't work when xbmc starts	xbmcbox		Beta 1	0
135	02 - High	Need to integrate add-ons build to xbmcbox	xbmcbox		Beta 1	0
175	01 - Critical	Addon: network configuration	xbmcbox		Beta 1	0
1073	02 - High	Make rk818-bat stop spewing to serial console	Xeon		3.0 - Corrino	70
930	03 - Medium	Show only notes in a given category	XNotesNG	Build	Writers Workshop	0
High (28)						
110	Critical	verify build on Ubuntu	BeagleBox	Sanity Build	0.07.0 - Networking	0
101	Critical	add omapfbplay to rootfs build	BeagleBox	root file system	0.08.0 - DSP/SGX	20
9	Medium	Surf package for buildroot	BeagleBox	user space apps	0.10.0 - BUI Features	60
68		Need to change binary prefixes from mb to bui to differentiate from matchbox code	BUI	General		0
504	01 - Critical	IoT security	Iron Man	Research	1.0.0 - Hari Seldon	50
441	02 - High	Add display rotation/flip	launcher		3.0 - Corrino	0
862	03 - Medium	plibMsg() wants response length followed by response but not all messages provide it	libplib		3.0 - Corrino	0
750	03 - Medium	Extend pmsg tests	libplib		3.0 - Corrino	0
487	02 - High	Do something with msgQueue/Processor functions in libplib	libplib		3.0 - Corrino	0
578	03 - Medium	Monitor Enclosure	Monitor	Hardware	1.0.0 - Hari Seldon	0
966	03 - Medium	Consider migrating to full AV bridging for webcam support	PiBox	Systems	3.0 - Corrino	0
953	03 - Medium	Migrate to SPDX license header in all source code, including apps	PiBox	08 - Administrative	3.0 - Corrino	0
903	03 - Medium	New "Large Term" should be same as initial large term	PiBox	UI	3.0 - Corrino	0
631	03 - Medium	Init scripts should use \$() syntax instead of back-ticks for grabbing output from a command.	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
781	02 - High	Add UI for system configuration	PiBox	UI	3.0 - Corrino	0
902	03 - Medium	Default of TKIP with WPA2 should be changed to CCMP	plib-network-config		3.0 - Corrino	0
901	03 - Medium	GUI writes empty nameserver entries	plib-network-config		3.0 - Corrino	0
900	03 - Medium	Non-keypad arrows keys crash the GUI	plib-network-config		3.0 - Corrino	0
1049	03 - Medium	Write network events to FIFO file.	plibxd		3.0 - Corrino	10
868	03 - Medium	webui webcam has white bar across the bottom.	plibwww	Webcam	3.0 - Corrino	0
994	05 - Very Low	In PiSentry, there are two icons but aligned for three	plibwww	CSS	3.0 - Corrino	10
776	02 - High	Add theme selection capability with preview	piclock		3.0 - Corrino	0
992	03 - Medium	PiNet sets wireless power off.	pinet		3.0 - Corrino	0
593	03 - Medium	door/window sensor	Sensors	Hardware	1.0.0 - Hari Seldon	0
555	02 - High	Lockup when USB stick runs out of space	VideoLib	Database	3.0 - Corrino	0

#	Severity	Subject	Project	Category	Target version	% Done
891	01 - Critical	Bad titles should be editable and re-scanned.	VideoLib	UI	3.0 - Corrino	0
160	03 - Medium	The Raspbmc addon is broken when applied to PiBox	xbmcbox		Beta 2	10
932	01 - Critical	Allow passing command line arguments via shell script.	XNotesNG	Build	Writers Workshop	0
Normal (69)						
64	Medium	Boot time improvements	BeagleBox	bootloaders	1.0 - Galileo	0
86	Low	Create an XBMC build - make it an opkg	BeagleBox	user space apps	1.0 - Galileo	0
60	Low	Fix the S-Video output overscan problem.	BeagleBox	linux kernel	1.0 - Galileo	0
53	Low	dd of rootfs image doesn't use up full 2nd partition on SD card	BeagleBox	root file system	1.0 - Galileo	0
63	High	Make a patch against u-boot BeagleBoard config to reduce boot delay to build-configurable time.	BeagleBox	bootloaders	0.08.0 - DSP/SGX	0
96		enable audio support	BeagleBox	linux kernel	0.11.0 - Preview Release	0
62		Write up on the wiki how to modify the boot script, build it and use it	BeagleBox	root file system	1.0 - Galileo	0
42	Medium	Update env vars in u-boot code	BeagleBox	bootloaders	1.0 - Galileo	10
16	Medium	Add a boot splash and turn off console output	BeagleBox	linux kernel	1.0 - Galileo	10
10		Review open source flash players	BeagleBox	user space apps	1.0 - Galileo	10
11		Track availability of Flash on ARM	BeagleBox	user space apps	1.0 - Galileo	20
41	Medium	Configuration information should be cached before writing to SD card	BUI	Applications	1.0	0
14	Medium	Tool for creating URL snapshots	BUI	URL Screenshot Grabber	1.0	0
5	Medium	UI Configuration Tool	BUI	UI Configuration	1.0	0
34	Low	Does the window manager need XComposite support?	BUI	Window Manager	1.0	0
33	Low	X cursor should auto-hide after (N) periods of inactivity.	BUI	Window Manager	1.0	0
31	Low	Allow no more than (N) non-panel clients.	BUI	Window Manager	1.0	0
30	Low	Make panel clients raise above all other clients.	BUI	Window Manager	1.0	0
29	Low	Make panel clients raise above all other clients.	BUI	Panel	1.0	0
28	Low	Make all X clients except panels full screen.	BUI	Window Manager	1.0	0
35	High	Make panels that slide in from the sides.	BUI	Panel	1.0	0
32		Support Xrm for simplified configuration capabilities.	BUI	General	1.0	0
7	High	Need a scrolling menu applet for the panel	BUI	Panel	1.0	20
83	Medium	Panel crashes when I click on it on BeagleBoard	BUI	Panel	1.0	50
24	Critical	Remove XML and themes from window manager	BUI	Window Manager		70
633	02 - High	Crashes on Ironman distro	Iron Man		2.0 - Harkonnen	0
490	03 - Medium	ESP8266 sleep while maintaining wifi	Iron Man	Device Node	1.0.0 - Hari Seldon	10

#	Severity	Subject	Project	Category	Target version	% Done
1032	03 - Medium	Speed up animation	launcher	General	3.0 - Corrino	10
792	03 - Medium	Try adding opengl to cairo in Launcher	launcher	General	3.0 - Corrino	70
516	03 - Medium	Finish port of msgQueue/queueProcessor	libpiibox		3.0 - Corrino	0
995	03 - Medium	Add option to clone using https instead of git	metabuild		3.0 - Corrino	0
1033	02 - High	Preload icons	MusicFE		3.0 - Corrino	20
384	03 - Medium	Add support for interfacing with display via Android	PiBoid	Design	3.0 - Corrino	50
854	03 - Medium	Consider ReadTheDocs for documentation	PiBox	10 - Documentation	3.0 - Corrino	0
774	03 - Medium	Verify Buildroot uses BR2_PER_PACKAGE_DIRECTORIES	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
756	03 - Medium	PiRadio	PiBox	04 - Applications	3.0 - Corrino	0
365	03 - Medium	Customizations should go on vfat partition, not under /etc	PiBox	04 - Root File System	3.0 - Corrino	0
212	03 - Medium	Review integration of SPI and I2C support	PiBox	04 - Root File System	3.0 - Corrino	0
806	02 - High	Update wiki message API documentation	PiBox	10 - Documentation	3.0 - Corrino	0
1116	03 - Medium	Add support for styles to pigtk	PiBox	Libraries	3.0 - Corrino	10
728	03 - Medium	Review possible DRM with X.org	PiBox	04 - Root File System	3.0 - Corrino	20
371	04 - Low	Media Server and Media Player case models	PiBox	06 - Hardware	3.0 - Corrino	30
460	03 - Medium	Review BananaPi as replacement for RaspberryPi	PiBox	09 - Testing	3.0 - Corrino	30
848	04 - Low	lcdshow pkg install - can't read etc/modules	PiBox	Install Tools	3.0 - Corrino	60
368	03 - Medium	Add support for WiiMote	PiBox Hardware		3.0 - Corrino	0
367	03 - Medium	May need a way to stabilize webcam	PiBox Hardware		3.0 - Corrino	0
565	03 - Medium	Multiple IP Address fields	piibox-network-config		3.0 - Corrino	0
483	03 - Medium	Need pncShutdown to reverse pncinit and clear all lists	piibox-network-config		3.0 - Corrino	0
319	03 - Medium	-t option is not working on the desktop	piibox-network-config		3.0 - Corrino	0
732	03 - Medium	PiBox with Docker	pidock		3.0 - Corrino	40
752	03 - Medium	Videolib sometimes doesn't exit with File->Quit	VideoLib	UI	3.0 - Corrino	0
526	03 - Medium	Consider migrating to using Plex database	VideoLib	Database	3.0 - Corrino	10
150	05 - Very Low	Announce Beta1 to News	xbmcbox		Beta 1	0
149	04 - Low	Create Beta 1 release	xbmcbox		Beta 1	0
983	03 - Medium	Investigate towboot installed to eMMC	Xeon		Xeon 1.0 - Asimov	0
982	03 - Medium	Rebuild tow-boot to default to PiBox Dev Platform	Xeon		Xeon 1.0 - Asimov	0
711	03 - Medium	Reduce power consumption when not in use	Xeon		Xeon 1.0 - Asimov	0
702	03 - Medium	Need Contacts App	Xeon		Xeon 1.0 - Asimov	0
708	03 - Medium	Need network config app	Xeon		Xeon 1.0 - Asimov	20
984	03 - Medium	Make a list of required apps for 3.0 release	Xeon		3.0 - Corrino	90

#	Severity	Subject	Project	Category	Target version	% Done
482	03 - Medium	Add remote connection option	XNotesNG	Notes	4.1	0
481	03 - Medium	Consider adding support for Markup language	XNotesNG	Notes	4.1	0
480	03 - Medium	Add ability to link various notes together	XNotesNG	Notes	4.1	0
479	03 - Medium	Add porter-stemmer to search functions	XNotesNG	Notes	4.1	0
478	03 - Medium	encrypt notes	XNotesNG	Notes	4.1	0
477	03 - Medium	Flesh out build.help for current version.	XNotesNG	Build	4.1	0
476	03 - Medium	Add configurable autosave period to boot.propertie	XNotesNG	Build	4.1	0
475	03 - Medium	Upgrade SWT	XNotesNG	Build	4.1	0
474	03 - Medium	Integrate CDShef	XNotesNG	Notes	4.1	0
Low (14)						
500	05 - Very Low	Implement stepper motor control	Iron Man	Device Node	2.0.0 - Dors Venabili	0
600	03 - Medium	Admin configuration: web	Management	Web UI	2.0.0 - Dors Venabili	0
599	03 - Medium	View sensor status: web	Management	Web UI	2.0.0 - Dors Venabili	0
598	03 - Medium	Admin configuration: mobile	Management	Android	2.0.0 - Dors Venabili	0
597	03 - Medium	View sensor status: mobile	Management	Android	2.0.0 - Dors Venabili	0
587	03 - Medium	Contacts UI	Monitor	Software	2.0.0 - Dors Venabili	0
584	03 - Medium	Battery backup	Monitor	Software	2.0.0 - Dors Venabili	0
575	03 - Medium	Backup Battery Circuit board	Monitor	Hardware	2.0.0 - Dors Venabili	0
574	03 - Medium	2G/3G support based on Raspberry Pi phone build	Monitor	Hardware	2.0.0 - Dors Venabili	0
173	05 - Very Low	Timestamp variable TM is not updated on the fly	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
210	04 - Low	Research fail2ban	PiBox	04 - Root File System	3.0 - Corrino	0
324	03 - Medium	usbhandler.sh needs to support multiple modules per device	PiBox	04 - Root File System	3.0 - Corrino	10
592	03 - Medium	Sensor Enclosure	Sensors	Hardware	2.0.0 - Dors Venabili	0
591	03 - Medium	battery power	Sensors	Hardware	2.0.0 - Dors Venabili	0