

Project, category, version, % complete

#	Severity	Subject	Project	Category	Target version	% Done
Immediate (72)						
95	Medium	Verify DSP/gstreamer tools allow video playback	BeagleBox	user space apps	0.08.0 - DSP/SGX	70
124	High	Rev SGX to 4.08.00.01	BeagleBox	root file system	0.08.0 - DSP/SGX	0
132	Critical	Integrate xbmc patches from PiBox into buildroot	BeagleBox	root file system	0.11.0 - Preview Release	0
131	Critical	Integrate opkg patches from PiBox for buildroot	BeagleBox	root file system	0.11.0 - Preview Release	0
122	Critical	Create opkg for toolchain debug tools	BeagleBox	build	0.08.0 - DSP/SGX	50
676	05 - Very Low	Verify breadboard designs in Fritzing are up to date	Iron Man	Documentation	0.5.0	20
1080	03 - Medium	Sensors: 1 port power switch	Iron Man	Sensors	3.0 - Corrino	0
1101	03 - Medium	Update Jarvis registration to match new imrest requirements.	Jarvis	Messages	3.0 - Corrino	10
988	05 - Very Low	Add Battery status to launcher for xeon.	launcher		3.0 - Corrino	10
1130	03 - Medium	Migrate launcher UI to a pigtk widget.	launcher	General	3.0 - Corrino	20
1110	03 - Medium	Xeon status bar needs to be larger so it's easier to see.	launcher	General	3.0 - Corrino	0
964	05 - Very Low	Should pistore/pisentry be rotated 180 degrees?	lcdshow		3.0 - Corrino	0
601	03 - Medium	File Management: web	Management	Web UI	3.0 - Corrino	10
831	05 - Very Low	Show MAC address in imwww	Monitor	Software	3.0 - Corrino	0
650	05 - Very Low	Add lsb_release as a third party package	Monitor	Software	0.5.0	0
589	04 - Low	Monitor Setup	Monitor	Software	0.5.0	30
588	04 - Low	File Manager for PiStore's	Monitor	Software	3.0 - Corrino	0
640	03 - Medium	imrest should provide a configuration API	Monitor	Software	0.5.0	0
723	01 - Critical	imwww init script does not properly restart the server.	Monitor	Software	0.5.0	50
722	01 - Critical	imwww fails to recover from piboxd comm error	Monitor	Software	0.5.0	0
1097	05 - Very Low	Remove "under voltage" warning from dmesg	PiBox	06 - Hardware	3.0 - Corrino	0
1044	05 - Very Low	System Integration Tests for Corrino (v3.0) Release	PiBox	09 - Testing	3.0 - Corrino	0
998	05 - Very Low	Make toolchain package	PiBox	01 - Cross Toolchain	3.0 - Corrino	0
897	05 - Very Low	Add option for using a local source archive	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
791	05 - Very Low	Interesting Hardware and Software Ideas	PiBox	06 - Hardware	3.0 - Corrino	0
472	05 - Very Low	Boot time speedups	PiBox	09 - Testing	3.0 - Corrino	70
1136	04 - Low	Cleanup pigtk widget debug messages	PiBox	Libraries	3.0 - Corrino	0
775	04 - Low	Check if migration to Buildroot recommended customizations is warranted	PiBox	04 - Root File System	3.0 - Corrino	30
254	04 - Low	Investigate use of Wifi Direct	PiBox	04 - Root File System	3.0 - Corrino	0
1126	03 - Medium	Migrate clock and wifiscan widgets to pigtk	PiBox	Libraries	3.0 - Corrino	0

#	Severity	Subject	Project	Category	Target version	% Done
1098	03 - Medium	PiPlayer locks up if left alone for awhile.	PiBox	Systems	3.0 - Corrino	0
1140	01 - Critical	Missing tools for production system	PiBox	04 - Busybox	3.0 - Corrino	10
1021	05 - Very Low	Add support for vgencmd options	piboxd		3.0 - Corrino	0
1088	05 - Very Low	Investigate potential sensors for Ironman.	PiEnv		3.0 - Corrino	0
1138	03 - Medium	pinet autoconf on debian 12 doesn't support --enable-xeon option.	pinet		3.0 - Corrino	0
1132	03 - Medium	Horizontally center text in list items of a pigtk-simplelist.	pinet		3.0 - Corrino	0
1102	03 - Medium	TouchProcessor fails to exit or notify on exit on pistore.	pinet		3.0 - Corrino	0
1063	02 - High	Add phone mode to PiNet to configure WiFi	pinet		3.0 - Corrino	90
1134	01 - Critical	Replace Hidden SSID button with show/hide mac button.	pinet		3.0 - Corrino	50
1087	05 - Very Low	Build hardware prototype	PiPod		3.0 - Corrino	0
883	04 - Low	PiStore needs to respond to multicast queries	Pistore		3.0 - Corrino	0
1086	03 - Medium	Mount USB stores by partition labels, if available	Pistore		3.0 - Corrino	0
1060	03 - Medium	Need store manager web UI	Pistore		3.0 - Corrino	0
1083	05 - Very Low	PiSensor: add PiStore summary pages	Sensors	Software	3.0 - Corrino	0
1082	05 - Very Low	PiSensor: Add remote webcam interface	Sensors	Software	3.0 - Corrino	0
1077	05 - Very Low	Add pair button to UI	Sensors	Software	3.0 - Corrino	0
710	05 - Very Low	Investigate camera module	Sensors	Hardware	0.5.0	0
668	04 - Low	Verify blink modes	Sensors		0.5.0	0
647	04 - Low	Code review imlightsw to look for leaks	Sensors	Software	0.5.0	0
1100	03 - Medium	Update lightsw registration to match new imrest requirements.	Sensors	Software	3.0 - Corrino	0
667	03 - Medium	Set blink mode for operational mode	Sensors		0.5.0	0
683	01 - Critical	AC power	Sensors	Hardware	0.5.0	20
1058	05 - Very Low	Add genre search to top bar	VideoFE	Database	3.0 - Corrino	0
794	05 - Very Low	Add URL streaming option for AutoKiosk system	VideoFE	Runtime	3.0 - Corrino	10
889	03 - Medium	Migrate to new db format for TV	VideoFE	Database	3.0 - Corrino	10
522	03 - Medium	Switch UI to something like Plex	VideoFE	Configuration	3.0 - Corrino	10
156	03 - Medium	post installation should disable X.org in PiBox	xbmcbox		Beta 1	70
134	01 - Critical	Need an init script to launch at power up	xbmcbox		Beta 1	0
1079	05 - Very Low	Port PiClock to Xeon	Xeon		3.0 - Corrino	0
701	05 - Very Low	Need Text App	Xeon		3.0 - Corrino	10
1111	04 - Low	pidialer needs to scale button to fill drawing area	Xeon		3.0 - Corrino	0
1076	04 - Low	Enable opengl-demos in buildroot config for testing graphics	Xeon		3.0 - Corrino	30
697	04 - Low	All apps that support it need updating to new touchscreen APIs	Xeon		Xeon 1.0 - Asimov	0

#	Severity	Subject	Project	Category	Target version	% Done
1117	03 - Medium	pidialer requires two presses of exit button to exit the app.	Xeon		3.0 - Corrinno	0
1112	03 - Medium	Pidialer needs to center phone number on display widget.	Xeon		3.0 - Corrinno	0
979	03 - Medium	Add psplash to Xeon metabuild	Xeon		Xeon 1.0 - Asimov	0
877	03 - Medium	Update build.help	Xeon		Xeon 1.0 - Asimov	0
700	03 - Medium	Need Phone App	Xeon		3.0 - Corrinno	50
989	02 - High	rk818 is spewing to console	Xeon		Xeon 1.0 - Asimov	10
1137	01 - Critical	No wifi interface found	Xeon		3.0 - Corrinno	20
931	03 - Medium	Add project top level grouping	XNotesNG	Notes	Writers Workshop	0
929	03 - Medium	.deb build failing on Debian 11	XNotesNG	Build	Writers Workshop	0

Urgent (62)

116	High	Add Meego UI for connman as a Buildroot package	BeagleBox	root file system	0.08.0 - DSP/SGX	0
125	Critical	Integrate new xorg driver	BeagleBox	root file system	0.08.0 - DSP/SGX	0
643	05 - Very Low	Build backup imlightsw circuits	Iron Man	Device Node	0.9.0	0
608	03 - Medium	Add daemon mode to imgpio	Iron Man	Monitor	0.9.0	0
798	02 - High	Sensor: 4 port power switch	Iron Man	Sensors	3.0 - Corrinno	0
302	03 - Medium	JSONParser reports errors to console	Jarvis	JSON Parser	0.9.0	0
802	01 - Critical	Add support for GM_COMMIT	metabuild		3.0 - Corrinno	0
586	03 - Medium	PiSensor App config/browse	Monitor	Software	0.9.0	20
675	02 - High	Code cleanup in imrest	Monitor	Software	0.9.0	0
636	01 - Critical	If wlan0 does not support more than one channel then client and AP must use same channel	Monitor	Software	0.9.0	0
922	02 - High	When in artist mode and browsing, ESC could take you back to artist mode.	MusicFE		3.0 - Corrinno	0
921	02 - High	Playback doesn't support FF and Rewind features of omxplayer	MusicFE		3.0 - Corrinno	0
920	01 - Critical	Typing any key other than forward/back arrows locks up the app	MusicFE		3.0 - Corrinno	0
289	05 - Very Low	Port RTL8188CUS driver to PiBox	PiBox	03 - Linux Kernel	3.0 - Corrinno	70
440	04 - Low	wifi/hostapd generates lots of log messages	PiBox	04 - Root File System	3.0 - Corrinno	20
972	03 - Medium	Plans for 3.0 - Corrinno release.	PiBox	05 - Releases	3.0 - Corrinno	10
828	03 - Medium	All daemons need shutdown in perm	PiBox	07 - opkg	3.0 - Corrinno	0
1139	02 - High	Make sure KMS is being used and fbft is deprecated	PiBox	06 - Hardware	3.0 - Corrinno	0
970	02 - High	Enable ccache use in all builds.	PiBox	00 - Basic Build Issues	3.0 - Corrinno	0
958	02 - High	Update pmwiki documentation	PiBox	10 - Documentation	3.0 - Corrinno	50
759	02 - High	Add packaging to metabuild	PiBox	00 - Basic Build Issues	3.0 - Corrinno	0
731	02 - High	Automate upgrades	PiBox	05 - Releases	3.0 - Corrinno	10

#	Severity	Subject	Project	Category	Target version	% Done
611	02 - High	tslib very out of date	PiBox	04 - Root File System	3.0 - Corrino	0
1096	01 - Critical	Need a log rotator	PiBox	04 - Root File System	3.0 - Corrino	0
965	01 - Critical	Review alternatives to RaspberryPi due to supply chain issues	PiBox	06 - Hardware	3.0 - Corrino	0
887	01 - Critical	Update all cross.sh for new HW/BIT of dev platform	PiBox	01 - Cross Toolchain	3.0 - Corrino	0
745	01 - Critical	Add webcam recordings	PiBox	Systems	3.0 - Corrino	10
744	01 - Critical	add webcam motion detection	PiBox	Systems	3.0 - Corrino	0
730	01 - Critical	Add upgrade tools	PiBox	05 - Releases	3.0 - Corrino	0
933	03 - Medium	Disabling an interface and saving/applying does not update the IP field	piibox-network-config		3.0 - Corrino	0
925	02 - High	IP address does not get updated when switching between interfaces	piibox-network-config		3.0 - Corrino	0
935	01 - Critical	dhcpd.conf does not contain the correct interface IP network.	piibox-network-config		3.0 - Corrino	0
926	01 - Critical	Scanner not working if dongle connected after boot.	piibox-network-config		3.0 - Corrino	0
990	03 - Medium	Streaming RTSP cameras as webcams	piiboxd		3.0 - Corrino	0
878	01 - Critical	Add ustreamer to support rtsp/h.264 to mjpeg streaming	piiboxd		3.0 - Corrino	0
804	01 - Critical	networkRestart should fork/exec instead of system(cmd)	piiboxd		3.0 - Corrino	0
936	01 - Critical	Switching webcam resolutions is flakey.	piiboxwww	Webcam	3.0 - Corrino	0
993	02 - High	PiSentry: sometimes takes awhile to exit. And may not restart without power cycle.	picam		3.0 - Corrino	0
971	01 - Critical	PiCam starts to lag, then crashes.	picam		3.0 - Corrino	0
923	02 - High	Setting new time does not stick	piclock		3.0 - Corrino	0
830	05 - Very Low	pinet crashes at button press	pinet		3.0 - Corrino	10
1133	03 - Medium	pinet configure scripts enable-xeon doesn't work on Debian 12.	pinet		3.0 - Corrino	0
944	02 - High	On RPi 1, change animation to 90 degree rotations	pinet		3.0 - Corrino	0
941	01 - Critical	Long pause after restart and animation stops	pinet		3.0 - Corrino	0
919	01 - Critical	Can't get web interface on media system	pinet		3.0 - Corrino	0
715	01 - Critical	Why is image (re: picture) display so slow?	pipics		3.0 - Corrino	60
937	02 - High	Crash after channel selection	pixm		3.0 - Corrino	0
1011	03 - Medium	Remove or disable keyboard handling bits from pmsui	pmsui		3.0 - Corrino	0
1078	02 - High	Moisture Sensor	Sensors	Hardware	3.0 - Corrino	0
1000	01 - Critical	Validate VideoFE against a large database.	VideoFE	Image display	3.0 - Corrino	10
1054	03 - Medium	Grab genre list next to video json	VideoLib	Database	3.0 - Corrino	10
1053	03 - Medium	Add support for retrieving and selecting alternative posters	VideoLib	UI	3.0 - Corrino	0
1052	03 - Medium	Add support for scanning an individual selection	VideoLib	UI	3.0 - Corrino	0
1051	03 - Medium	Add support for multi-part videos	VideoLib	UI	3.0 - Corrino	0
899	02 - High	Add docker builds for rpm and deb distros	VideoLib	Build System	3.0 - Corrino	0

#	Severity	Subject	Project	Category	Target version	% Done
892	02 - High	Details->Real Title is not cleared with new entry display	VideoLib	UI	3.0 - Corrino	0
890	02 - High	Multipart titles don't get found	VideoLib	TMDB API	3.0 - Corrino	0
159	02 - High	keyboard/mouse input doesn't work when xbmc starts	xbmcbox		Beta 1	0
135	02 - High	Need to integrate add-ons build to xbmcbox	xbmcbox		Beta 1	0
175	01 - Critical	Addon: network configuration	xbmcbox		Beta 1	0
1073	02 - High	Make rk818-bat stop spewing to serial console	Xeon		3.0 - Corrino	70
930	03 - Medium	Show only notes in a given category	XNotesNG	Build	Writers Workshop	0
High (28)						
9	Medium	Surf package for buildroot	BeagleBox	user space apps	0.10.0 - BUI Features	60
110	Critical	verify build on Ubuntu	BeagleBox	Sanity Build	0.07.0 - Networking	0
101	Critical	add omapfbplay to rootfs build	BeagleBox	root file system	0.08.0 - DSP/SGX	20
68		Need to change binary prefixes from mb to bui to differentiate from matchbox code	BUI	General		0
504	01 - Critical	IoT security	Iron Man	Research	1.0.0 - Hari Seldon	50
441	02 - High	Add display rotation/flip	launcher		3.0 - Corrino	0
862	03 - Medium	piboxMsg() wants response length followed by response but not all messages provide it	libpibox		3.0 - Corrino	0
750	03 - Medium	Extend pmsg tests	libpibox		3.0 - Corrino	0
487	02 - High	Do something with msgQueue/Processor functions in libpibox	libpibox		3.0 - Corrino	0
578	03 - Medium	Monitor Enclosure	Monitor	Hardware	1.0.0 - Hari Seldon	0
966	03 - Medium	Consider migrating to full AV bridging for webcam support	PiBox	Systems	3.0 - Corrino	0
953	03 - Medium	Migrate to SPDX license header in all source code, including apps	PiBox	08 - Administrative	3.0 - Corrino	0
903	03 - Medium	New "Large Term" should be same as initial large term	PiBox	UI	3.0 - Corrino	0
631	03 - Medium	Init scripts should use \$() syntax instead of back-ticks for grabbing output from a command.	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
781	02 - High	Add UI for system configuration	PiBox	UI	3.0 - Corrino	0
902	03 - Medium	Default of TKIP with WPA2 should be changed to CCMP	pibox-network-config		3.0 - Corrino	0
901	03 - Medium	GUI writes empty nameserver entries	pibox-network-config		3.0 - Corrino	0
900	03 - Medium	Non-keypad arrows keys crash the GUI	pibox-network-config		3.0 - Corrino	0
1049	03 - Medium	Write network events to FIFO file.	piboxd		3.0 - Corrino	10
994	05 - Very Low	In PiSentry, there are two icons but aligned for three	piboxwww	CSS	3.0 - Corrino	10
868	03 - Medium	webui webcam has white bar across the bottom.	piboxwww	Webcam	3.0 - Corrino	0
776	02 - High	Add theme selection capability with preview	piclock		3.0 - Corrino	0
992	03 - Medium	Pinet sets wireless power off.	pinet		3.0 - Corrino	0
593	03 - Medium	door/window sensor	Sensors	Hardware	1.0.0 - Hari Seldon	0

#	Severity	Subject	Project	Category	Target version	% Done
555	02 - High	Lockup when USB stick runs out of space	VideoLib	Database	3.0 - Corrino	0
891	01 - Critical	Bad titles should be editable and re-scanned.	VideoLib	UI	3.0 - Corrino	0
160	03 - Medium	The Raspbmc addon is broken when applied to PiBox	xbmcbox		Beta 2	10
932	01 - Critical	Allow passing command line arguments via shell script.	XNotesNG	Build	Writers Workshop	0
Normal (69)						
64	Medium	Boot time improvements	BeagleBox	bootloaders	1.0 - Galileo	0
42	Medium	Update env vars in u-boot code	BeagleBox	bootloaders	1.0 - Galileo	10
16	Medium	Add a boot splash and turn off console output	BeagleBox	linux kernel	1.0 - Galileo	10
86	Low	Create an XBMC build - make it an opkg	BeagleBox	user space apps	1.0 - Galileo	0
60	Low	Fix the S-Video output overscan problem.	BeagleBox	linux kernel	1.0 - Galileo	0
53	Low	dd of rootfs image doesn't use up full 2nd partition on SD card	BeagleBox	root file system	1.0 - Galileo	0
63	High	Make a patch against u-boot BeagleBoard config to reduce boot delay to build-configurable time.	BeagleBox	bootloaders	0.08.0 - DSP/SGX	0
96		enable audio support	BeagleBox	linux kernel	0.11.0 - Preview Release	0
62		Write up on the wiki how to modify the boot script, build it and use it	BeagleBox	root file system	1.0 - Galileo	0
11		Track availability of Flash on ARM	BeagleBox	user space apps	1.0 - Galileo	20
10		Review open source flash players	BeagleBox	user space apps	1.0 - Galileo	10
83	Medium	Panel crashes when I click on it on BeagleBoard	BUI	Panel	1.0	50
41	Medium	Configuration information should be cached before writing to SD card	BUI	Applications	1.0	0
14	Medium	Tool for creating URL snapshots	BUI	URL Screenshot Grabber	1.0	0
5	Medium	UI Configuration Tool	BUI	UI Configuration	1.0	0
34	Low	Does the window manager need XComposite support?	BUI	Window Manager	1.0	0
33	Low	X cursor should auto-hide after (N) periods of inactivity.	BUI	Window Manager	1.0	0
31	Low	Allow no more than (N) non-panel clients.	BUI	Window Manager	1.0	0
30	Low	Make panel clients raise above all other clients.	BUI	Window Manager	1.0	0
29	Low	Make panel clients raise above all other clients.	BUI	Panel	1.0	0
28	Low	Make all X clients except panels full screen.	BUI	Window Manager	1.0	0
35	High	Make panels that slide in from the sides.	BUI	Panel	1.0	0
7	High	Need a scrolling menu applet for the panel	BUI	Panel	1.0	20
24	Critical	Remove XML and themes from window manager	BUI	Window Manager		70
32		Support Xrm for simplified configuration capabilities.	BUI	General	1.0	0
490	03 - Medium	ESP8266 sleep while maintaining wifi	Iron Man	Device Node	1.0.0 - Hari Seldon	10

#	Severity	Subject	Project	Category	Target version	% Done
633	02 - High	Crashes on Ironman distro	Iron Man		2.0 - Harkonnen	0
1032	03 - Medium	Speed up animation	launcher	General	3.0 - Corrino	10
792	03 - Medium	Try adding opengl to cairo in Launcher	launcher	General	3.0 - Corrino	70
516	03 - Medium	Finish port of msgQueue/queueProessor	libpibox		3.0 - Corrino	0
995	03 - Medium	Add option to clone using https instead of git	metabuild		3.0 - Corrino	0
1033	02 - High	Preload icons	MusicFE		3.0 - Corrino	20
384	03 - Medium	Add support for interfacing with display via Android	PiBoid	Design	3.0 - Corrino	50
848	04 - Low	lcdshow pkg install - can't read etc/modules	PiBox	Install Tools	3.0 - Corrino	60
371	04 - Low	Media Server and Media Player case models	PiBox	06 - Hardware	3.0 - Corrino	30
1116	03 - Medium	Add support for styles to pigtk	PiBox	Libraries	3.0 - Corrino	10
854	03 - Medium	Consider ReadTheDocs for documentation	PiBox	10 - Documentation	3.0 - Corrino	0
774	03 - Medium	Verify Buildroot uses BR2_PER_PACKAGE_DIRECTORIES	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
756	03 - Medium	PiRadio	PiBox	04 - Applications	3.0 - Corrino	0
728	03 - Medium	Review possible DRM with X.org	PiBox	04 - Root File System	3.0 - Corrino	20
460	03 - Medium	Review BananaPi as replacement for RaspberryPi	PiBox	09 - Testing	3.0 - Corrino	30
365	03 - Medium	Customizations should go on vfat partition, not under /etc	PiBox	04 - Root File System	3.0 - Corrino	0
212	03 - Medium	Review integration of SPI and I2C support	PiBox	04 - Root File System	3.0 - Corrino	0
806	02 - High	Update wiki message API documentation	PiBox	10 - Documentation	3.0 - Corrino	0
368	03 - Medium	Add support for WiiMote	PiBox Hardware		3.0 - Corrino	0
367	03 - Medium	May need a way to stabilize webcam	PiBox Hardware		3.0 - Corrino	0
565	03 - Medium	Multiple IP Address fields	piibox-network-config		3.0 - Corrino	0
483	03 - Medium	Need pncShutdown to reverse pncInIt and clear all lists	piibox-network-config		3.0 - Corrino	0
319	03 - Medium	-t option is not working on the desktop	piibox-network-config		3.0 - Corrino	0
732	03 - Medium	PiBox with Docker	pidock		3.0 - Corrino	40
752	03 - Medium	Videolib sometimes doesn't exit with File->Quit	VideoLib	UI	3.0 - Corrino	0
526	03 - Medium	Consider migrating to using Plex database	VideoLib	Database	3.0 - Corrino	10
150	05 - Very Low	Announce Beta1 to News	xbmcbox		Beta 1	0
149	04 - Low	Create Beta 1 release	xbmcbox		Beta 1	0
984	03 - Medium	Make a list of required apps for 3.0 release	Xeon		3.0 - Corrino	90
983	03 - Medium	Investigate towboot installed to eMMC	Xeon		Xeon 1.0 - Asimov	0
982	03 - Medium	Rebuild tow-boot to default to PiBox Dev Platform	Xeon		Xeon 1.0 - Asimov	0
711	03 - Medium	Reduce power consumption when not in use	Xeon		Xeon 1.0 - Asimov	0
708	03 - Medium	Need network config app	Xeon		Xeon 1.0 - Asimov	20

#	Severity	Subject	Project	Category	Target version	% Done
702	03 - Medium	Need Contacts App	Xeon		Xeon 1.0 - Asimov	0
482	03 - Medium	Add remote connection option	XNotesNG	Notes	4.1	0
481	03 - Medium	Consider adding support for Markup language	XNotesNG	Notes	4.1	0
480	03 - Medium	Add ability to link various notes together	XNotesNG	Notes	4.1	0
479	03 - Medium	Add porter-stemmer to search functions	XNotesNG	Notes	4.1	0
478	03 - Medium	encrypt notes	XNotesNG	Notes	4.1	0
477	03 - Medium	Flesh out build.help for current version.	XNotesNG	Build	4.1	0
476	03 - Medium	Add configurable autosave period to boot.propertie	XNotesNG	Build	4.1	0
475	03 - Medium	Upgrade SWT	XNotesNG	Build	4.1	0
474	03 - Medium	Integrate CDSshelf	XNotesNG	Notes	4.1	0
Low (14)						
500	05 - Very Low	Implement stepper motor control	Iron Man	Device Node	2.0.0 - Dors Venabili	0
600	03 - Medium	Admin configuration: web	Management	Web UI	2.0.0 - Dors Venabili	0
599	03 - Medium	View sensor status: web	Management	Web UI	2.0.0 - Dors Venabili	0
598	03 - Medium	Admin configuration: mobile	Management	Android	2.0.0 - Dors Venabili	0
597	03 - Medium	View sensor status: mobile	Management	Android	2.0.0 - Dors Venabili	0
587	03 - Medium	Contacts UI	Monitor	Software	2.0.0 - Dors Venabili	0
584	03 - Medium	Battery backup	Monitor	Software	2.0.0 - Dors Venabili	0
575	03 - Medium	Backup Battery Circuit board	Monitor	Hardware	2.0.0 - Dors Venabili	0
574	03 - Medium	2G/3G support based on Raspberry Pi phone build	Monitor	Hardware	2.0.0 - Dors Venabili	0
173	05 - Very Low	Timestamp variable TM is not updated on the fly	PiBox	00 - Basic Build Issues	3.0 - Corrino	0
210	04 - Low	Research fail2ban	PiBox	04 - Root File System	3.0 - Corrino	0
324	03 - Medium	usbhandler.sh needs to support multiple modules per device	PiBox	04 - Root File System	3.0 - Corrino	10
592	03 - Medium	Sensor Enclosure	Sensors	Hardware	2.0.0 - Dors Venabili	0
591	03 - Medium	battery power	Sensors	Hardware	2.0.0 - Dors Venabili	0