

PiBox - Action Item #183

migrate surf from 2012.05 to 2013.02

24 Apr 2013 21:33 - Hammel

Status:	Closed	Start date:	24 Apr 2013
Priority:	Immediate	Due date:	
Assignee:	Hammel	% Done:	100%
Category:	04 - Root File System	Estimated time:	0.00 hour
Target version:	0.5.0 - Beta 1		
Severity:	02 - High		
Description			
I want surf available for the initial public release.			

Associated revisions

Revision 0d949eae - 05 May 2013 18:26 - Hammel

RM #183, RM #184: Add and update surf to buildroot build.

Revision 153c8da8 - 05 May 2013 19:09 - Hammel

RM #183, RM #187, RM #188: Enable surf and midori.

History

#1 - 25 Apr 2013 09:08 - Hammel

- % Done changed from 0 to 10

Started this process and ran into a problem with webkitgtk. See RM #187.

#2 - 29 Apr 2013 09:08 - Hammel

- Severity changed from 01 - Critical to 02 - High

#3 - 29 Apr 2013 09:09 - Hammel

- Status changed from New to In Progress

#4 - 05 May 2013 19:12 - Hammel

- Status changed from In Progress to Closed

- % Done changed from 10 to 100

Added package updates to 2013.02 from BeagleBox. Tested build and binary on target.