

PiBox - Action Item #348

Make 0.9.0 release

30 Jun 2014 13:47 - Hammel

Status: Closed	Start date: 10 Jan 2014
Priority: Immediate	Due date:
Assignee: Hammel	% Done: 100%
Category: 05 - Releases	Estimated time: 0.00 hour
Target version: 0.9.0	
Severity: 05 - Very Low	
Description	
0.9.0 - PiBox Media Server Beta 3	
Release should be made after verifying CentOS build on target. Process is as follows.	
<ol style="list-style-type: none">1. Update revision numbers on everything2. Build on Fedora 19 and CentOS 6.4 (or 6.5 after doing update)3. Build opkgs4. Test both builds w/opkgs on hardware5. Create release directories on muse site6. Push images to release directories7. Write release notes (see 0.7.0 sample)<ol style="list-style-type: none">1. Need a changelogs script to generate logs for all repos - see RM #2948. Add it to News9. Push to RPi Forums10. Update eLinux.org	
Be sure to include the following opkg updates, as these are essential to the PiBox Media Server:	
<ol style="list-style-type: none">1. crtmpserver_0.9_arm.opk2. mjpg-streamer_0.9_arm.opk3. monkey_0.9_arm.opk4. piboxd_0.9_arm.opk5. piboxwww_0.9_arm.opk6. psplash_0.9_arm.opk7. appmgr_0.9_arm.opk8. omxplayer_0.9_arm.opk9. pmsui_0.9_arm.opk10. videofe_0.9.arm.opk11. videolib_0.9.rpm	
A few of these are unchanged but most have updates.	
See RM #225 for tips on previous release process.	
Also: Generate changelogs using attached MakeChangelog script (modified for PiBox and GIT instead of hg).	
Related issues:	
Copied from PiBox - Action Item # 295: Make 0.8.0 release	Closed 10 Jan 2014
Copied to PiBox - Action Item # 427: Make 0.10.0 release	Closed 10 Jan 2014

Associated revisions

Revision 2afbd4eb - 21 Aug 2014 21:15 - Hammel

RM #348: Bump version number for 0.9 release.

Revision 6966a70d - 21 Aug 2014 21:30 - Hammel

RM #348: Bump version to 0.9.0.

Revision d58d5ad2 - 21 Aug 2014 21:42 - Hammel

RM #348: Bump version to 0.9.0.

Revision 588c4622 - 21 Aug 2014 21:46 - Hammel

RM #348: Bump version to 0.9.0.

Revision 4042c06a - 22 Aug 2014 20:21 - Hammel

RM #348: Pull from last known working build.

Revision 86fae693 - 22 Aug 2014 20:23 - Hammel

RM #348: Bump version to 0.9.0.

Revision 555b6d08 - 01 Sep 2014 14:20 - Hammel

RM #348: Bump version number of 0.9.0.

Revision 34778f6f - 08 Sep 2014 11:50 - Hammel

RM #348: Add changelog generator script and supporting data file.

Revision 015ab98c - 09 Sep 2014 22:26 - Hammel

RM #348: Updated MakeChangelog to allow choosing dates instead of tags in case start tags don't exist in some projects (like new apps).

History

#1 - 25 Jul 2014 14:14 - Hammel

- *Priority changed from Immediate to Urgent*

#2 - 29 Jul 2014 15:18 - Hammel

- *% Done changed from 100 to 0*

#3 - 12 Aug 2014 11:03 - Hammel

- Priority changed from Urgent to Immediate

#4 - 15 Aug 2014 17:30 - Hammel

- File MakeChangelog.sh added
- Description updated

#5 - 09 Sep 2014 22:30 - Hammel

- Status changed from New to In Progress
- % Done changed from 0 to 80

Everything is done except the pushing the updates to the forums and elinux.org.

Also, a modified version of MakeChangelog is now checked into the rpi repo that makes it easier to generate the logs without respect to tag names (using dates instead).

#6 - 10 Sep 2014 09:33 - Hammel

- Description updated

#7 - 10 Sep 2014 09:37 - Hammel

- Status changed from In Progress to Closed
- % Done changed from 80 to 100

All tasks completed. Announcement posted to [RPI forum](#) (eLinux.org update not needed).

V0.9.0 is officially released.

Closing issue.

Files

MakeChangelog.sh	2.51 KB	15 Aug 2014	Hammel
------------------	---------	-------------	--------